

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 June 2026
Project Name	Automated Network Request Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task
Sprint-1	Network Request Submission	USN-1	As an employee, I can submit a network request through the Service Catalog by entering the required details.
Sprint-1	Network Request Submission	USN-2	As an employee, I can attach all necessary request details so that the IT team receives complete information.
Sprint-1	Network Request Management	USN-3	As the system, I automatically create a network request record in the Network Database Table after submission.
Sprint-1	Approval Workflow	USN-4	As a manager, I receive a notification to approve or reject the submitted network request.
Sprint-2	Approval Workflow	USN-5	As a manager, I can approve or reject the network request directly from ServiceNow.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)
Sprint-1	20	6 Days	01 Jul 2026	06 Jul 2026	20
Sprint-2	20	6 Days	07 Jul 2026	12 Jul 2026	20
Sprint-3	20	6 Days	13 Jul 2026	18 Jul 2026	20
Sprint-4	20	6 Days	19 Jul 2026	24 Jul 2026	20

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

